
 

 

 R19-98 

RESOLUTION OF THE BOROUGH OF MERCHANTVILLE, COUNTY OF  

CAMDEN AND STATE OF NEW JERSEY APPROVING CHANGE ORDER 1, 

FOR COMMUNITY CENTER PROJECT AT 212 SOMERSET AVENUE 

 

WHEREAS, it was necessary to make changes in the scope of work to be done in completing 

the construction project in the Borough of Merchantville, Camden County, New Jersey; 

 

      WHEREAS, a change Order was developed to itemize and authorize those changes as follows; 

Item No. Description      Amount  
 
COR-20  Basement Door Remove & Infill   $11,718.00 
COR-21  Conceal Exposed Electrical Conduit  $4,038.00 
COR-22  Remove Extg. Rotted Wood /Hardi Board   $46,062.00 
COR-23  Credit PVC Pation Painting   ($2,000.00) 
  Remaining allowance Money   ($3,920.00) 
  
   Original Contract   $1,301,500.00 
   Change Order 1    $    55,898.00 
   Adjusted Contract Amount Total  $1,357,398.00    
 WHEREAS, certification has been received by the Certified Finance Officer that sufficient funds have 

been allocated for this Change Order; 

 

I, Denise Moules, Finance Officer for the Borough of Merchantville hereby certify that funds are  
 
available in account___________________,  _______________________________ 
 
_____________________________________ 
Denise Moules, Finance Officer 
 

 NOW, THEREFORE, BE IT RESOLVED by the Borough of Merchantville that the following Change 

Order is hereby authorized and approval is hereby granted to revise the contract amount from $161,854.74 to 

$166,524.01 (increase of $55,898.00). 

 
Date: September 9, 2019  ___________________________________________ 
     Edward F. Brennan, Mayor 
 
 
Date: September 9, 2019  ___________________________________________ 
     Denise Brouse, Borough Clerk 
 
I certify the above to be a true copy of a resolution adopted by the Mayor and Council of the Borough of 
Merchantville on September 9, 2019.  



     __________________________________________ 
     Denise Brouse, Borough Clerk 


